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ESTIMATE RUN 12/21/2007

ESTIMATE SUMMARY 15:17:10

CONTID: C16108 ESTIMATE NO: 0005 PROG SPEC YR:2005

PCN: 16108-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 86.5 DAYS TIME ALLOW: 94 WORK DAYS

I-70 HOGBACK WEST OVERLAY PERCENT TIME: 92.02 ORIG TIME ALLOW: 90 WORK DAYS

PROJECT NO: IM0703-325
I-70 HOGBACK WEST OVERLAY

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/21/2007 DATE TIME STARTED 07/30/2007
2500 E BRANNAN WAY DATE LET 06/14/2007 DATE WORK BEGAN
DATE AWARDED 06/19/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 07/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,808,534.06 PARTICIPATING $ 6,394,987.08 $ 618,094.91
AWARD PROJECT AMT: $  6,112,092.41 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.93% TOTAL EARNINGS 6,394,987.08 618,094.91
FUNDS AVAILABLE: $ 413,546.98 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,394,987.08 618,094.91
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,681.39 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,303,305.69 618,094.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,303,305.69 618,094.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 618,094.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00240

202-01130

202-01300

202-04002

203-00210

203-01500

203-01582

203-01590

203-01594

203-02330

206-00000

Cle108
16108-BID
IM0703-325
ITEM
DESCRIPTION

ROADWAY

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

*BORROW (COMPLETE IN PLACE)
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT : IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 1,071.000 928.000
cYy -181.000 -2,219.06
12.26000 747.000 9,158.22
0065 207-00210 STOCKPILE TOPSOIL 1,071.000 799.000
[0)'¢ -323.000 -3,959.98
12.26000 476.000 5,835.76
0070 208-00002 *EROSION LOG (12 INCH) 630.000 630.000
LF 0.000 0.00
5.11000 630.000 3,219.30
0075 208-00011 *EROSION BALES (WEED FREE) 72.000 55.000
EACH 0.000 0.00
13.59000 55.000 747.45
0080 208-00015 *SAND BAG 31.000 31.000
EACH 0.000 0.00
4.79000 31.000 148.49
0085 208-00045 *CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
2,610.11000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,919.95000 1.000 1,919.95
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
5,269.52000 0.000 0.00
0100 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.750
L S 0.200 1,413.81
7,069.04000 0.950 6,715.59
0105 210-01130 *RESET GUARDRAIL TYPE 3 22,000.000 20,064.000
LF 305.000 3,583.75
11.75000 20,369.000 239,335.75
0110 210-01136 *RESET GUARDRAIL TYPE 3 (DOUBLE) 1,250.000 325.000
LF 925.000 11,312.75
12.23000 1,250.000 15,287.50
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04020 *MODIFY INLET 13.000 4.000
EACH 5.000 12,941.80
2,588.36000 9.000 23,295.24
0120 210-04200 *ADJUST GUARDRAIL 3,612.500 3,463.000
LF 149.500 617.44
4.13000 3,612.500 14,919.63
0125 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
543.78000 0.000 0.00
0130 212-00032 *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
1,305.06000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 0.000 0.00
728.65000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 320.000 0.000
1B 0.000 0.00
2.18000 0.000 0.00
0145 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 601.480 537.440
TON 64.040 5,986.46
93.48000 601.480 56,226.35
0150 403-09210 *STONE MATRIX ASPHALT 32,720.900 32,720.900
TON 0.000 0.00
66.10000 32,720.900 2,162,851.49
0155 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 23,586.260 23,130.700
TON 455.560 24,049.01
52.79000 23,586.260 1,245,118.67
0160 411-10216 *EMULSIFIED ASPHALT (CRS-2P) 1,797.000 1,797.000
GAL 0.000 0.00
12.62000 1,797.000 22,678.14
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,458.000 7,423.000
GAL 35.000 82.25
2.35000 7,458.000 17,526.30
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 15,041.000 15,041.000
sy 0.000 0.00
6.42000 15,041.000 96,563.22
0175 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.100 2.100
cY 0.000 0.00
736.27000 2.100 1,546.17
0180 507-00700 *SLOPE AND DITCH PAVING (SPECIAL) 2,024.400 1,046.400
cy 495.750 162,824.13
328.44000 1,542.150 506,503.75
0185 601-01050 *CONCRETE CLASS B (WALL) 34.100 10.100
cY 6.500 2,686.26
413.27000 16.600 6,860.28
0190 602-00000 REINFORCING STEEL 2,182.000 642.000
1B 1,310.000 3,275.00
2.50000 1,952.000 4,880.00
0191 602-00000 REINFORCING STEEL REPLACE WW 1.4 X 1.4 WITH WW 2.9 X 12,238.000 5,094.000
2.9
LB 7,144.000 3,742.10
0.52381 12,238.000 6,410.39
0195 604-50003 *INLET GRATING AND FRAME TYPE C 13.000 0.000
EACH 9.000 4,893.93
543.77000 9.000 4,893.93
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,543.000 5,705.000
LF 838.000 14,396.84
17.18000 6,543.000 112,408.74
0205 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
22.84000 0.000 0.00
0210 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
924.41000 0.000 0.00
0215 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 3.000 2,610.12
870.04000 3.000 2,610.12
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 606-01460 *MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
3,915.16000 0.000 0.00
0225 606-02003 *END ANCHORAGE (NONFLARED) 2.000 1.000
EACH 1.000 1,903.20
1,903.20000 2.000 3,806.40
0230 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH -1.000 -1,794.45
1,794.45000 1.000 1,794.45
0235 609-60011 *CURB TYPE 6 (SECTION M) 0.000 0.000
LF 0.000 0.00
7.07000 0.000 0.00
0240 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 520.000 0.000
EACH 497.000 19,189.17
38.61000 497.000 19,189.17
0245 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 84.000 0.000
EACH 84.000 3,334.80
39.70000 84.000 3,334.80
0250 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 48.000 0.000
EACH 8.000 326.24
40.78000 8.000 326.24
0255 614-80387 *RUMBLE STRIP (GRINDING) 0.000 0.000
LF 0.000 0.00
0.29000 0.000 0.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.450 12,276.47
27,281.05000 0.950 25,917.00
0265 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
135,180.06000 1.000 135,180.06
0270 627-00005 *EPOXY PAVEMENT MARKING 573.000 0.000
GAL 573.000 52,968.12
92.44000 573.000 52,968.12
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,223.000 2,012.000
GAL 211.000 8,707.97
41.27000 2,223.000 91,743.21
0280 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 12,900.000 0.000
SF 11,224.000 107,974.88
9.62000 11,224.000 107,974.88
0285 630-00000 *FLAGGING 3,500.000 2,750.500
HOUR 405.750 9,267.33
22.84000 3,156.250 72,088.75
0290 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 28.000
DAY 16.000 1,392.00
87.00000 44.000 3,828.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 65.500
DAY 17.000 24,034.77
1,413.81000 82.500 116,639.33
0300 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
543.77000 3.600 1,957.57
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 2.700
EACH 0.000 0.00
244.70000 2.700 660.69
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 3.600
EACH 30.600 2,163.11
70.69000 34.200 2,417.60
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 109.000 48.600
EACH 49.500 4,037.72
81.57000 98.100 8,002.02
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 14.400
EACH 3.600 332.78
92.44000 18.000 1,663.92
0325 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 163.000 146.700
SF 0.000 0.00

16.31000 146.700 2,392.68
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
4,893.95000 1.800 8,809.11
0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
815.66000 3.600 2,936.38
0340 630-80360 *DRUM CHANNELIZING DEVICE 25.000 22.500
EACH 0.000 0.00
27.19000 22.500 611.78
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000
EACH 0.000 0.00
32.63000 0.000 0.00
0350 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.900
EACH 0.000 0.00
4,350.18000 0.900 3,915.16
0355 630-80380 *TRAFFIC CONE 600.000 540.000
EACH 0.000 0.00
7.61000 540.000 4,109.40
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 2.700
(TEMPORARY)
EACH -0.900 -42,822.05
47,580.06000 1.800 85,644.11
0365 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 0.000
DAY 2.700 1,585.63
587.27000 2.700 1,585.63
0370 700-70010 F/A MINOR CONTRACT REVISIONS 81,916.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 72,539.500 72,539.500
FA 0.000 0.00

1.00000 72,539.500 72,539.50
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 849.990
FA 0.000 0.00
1.00000 849.990 849.99
0390 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 598.600 598.60
1.00000 598.600 598.60
0400 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 996.000 996.00
1.00000 996.000 996.00
0405 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 597.600 597.60
1.00000 597.600 597.60
0410 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,405.310 50,405.310
FA 0.000 0.00
1.00000 50,405.310 50,405.31
0415 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 *F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0436 900-00006 ADDED ITEM (DOLLAR)/ 1,470.000 0.000
DOL 1,470.000 1,470.00
1.00000 1,470.000 1,470.00
0437 202-05026 SAWING ASPHALT MATERIAL (6 INCH) SAW CUTT FOR 4 FOOT 910.000 0.000
WIDENING
LF 910.000 2,065.70
2.27000 910.000 2,065.70
0438 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 74.000 0.000
cy 74.000 2,220.00

30.00000 74.000 2,220.00
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PCN: 16108-BID ESTIMATE RUN 12/21/2007
PROJECT: IM0703-325 ESTIMATE NO: 0005 15:17:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0439 206-00100 STRUCTURE BACKFILL (CLASS 1) 29.000 0.000
cy 29.000 1,740.00
60.00000 29.000 1,740.00
0440 304-06007 AGGREGATE BASE COURSE (CLASS 6) 140.140 0.000
cYy 140.140 14,014.00
100.00000 140.140 14,014.00
0441 506-00209 RIPRAP (9 INCH) 4.000 0.000
cy 4.000 380.00
95.00000 4.000 380.00
0442 900-00006 ADDED ITEM (DOLLAR)/ 129,072.970 0.000
DOL 129,072.970 129,072.97
1.00000 129,072.970 129,072.97
0443 603-50024 24 INCH PLASTIC PIPE 70.000 0.000
LF 70.000 7,255.50
103.65000 70.000 7,255.50
CAT 0200 CURRENT AMT 6,768,335.42 $ 613,197.95$ 6,354,788.43
CAT NO0400 CONSTRUCTION ENGINEERING
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,008.11000 1.000 15,008.11
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,206.03000 1.000 19,206.03
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,087.54000 1.000 1,087.54
0444 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 1.000 4,896.96
4,896.96000 1.000 4,896.96
CAT 0400 CURRENT AMT 40,198.64 $ 4,896.96 % 40,198.64
PROJECT TOTAL CURRENT AMT 6,808,534.06 $ 618,094.91 $ 6,394,987.07




